
		
			[image: Cover image]
		

	
    
      
        
          	
          	
        

        
          	
        

        
          	
            [ Article ]
          
        

        
          	Journal of the KNST - Vol. 5, No. 2, pp.128-133
        

        
          	ISSN: 2635-4926			
					(Print)
				
        

        
          	Print  publication date  30 Sep 2022

        

        
          	Received  27 Jun 2022
Revised  15 Jul 2022
Accepted  30 Aug 2022

        

        
          	
            NAVYS_2022_v5n2_128

            DOI: 
            https://doi.org/10.31818/JKNST.2022.09.5.2.128
          
        

        
          	
            해군 초음속 대공 표적기 획득을 위한 소요기획단계 비용분석 연구
          
        

        
          	
            Yoonseok Kim1 ; Kitae Kim2, *


          
        

        
          	1LCDR(Sel.), Manager of the Common Force Requirement Analysis, System Analysis Center, Force Analysis Test Evaluation Group, ROK Navy

        

        
          	
        

        
          	2CDR, Head of the Requirements Analysis, System Analysis Center, Force Analysis Test Evaluation Group, ROK NAVY

        

        
          	
        

        
          	
            A Study on the Cost Analysis of the Requirements Planning Stage for the Naval Supersonic Anti-air Target Acquisition
          
        

        
          	
            김윤석1 ; 김기태2, *


          
        

        
          	
        

        
          	1해군소령(진)/해군전력분석시험평가단 체계분석처 공통전력소요분석담당

        

        
          	
        

        
          	2해군중령/해군전력분석시험평가단 체계분석처 소요분석과장

        

        
          	
            Correspondence to: *Kitae Kim E-mail:  navystar52@naver.com
          
        

        
          	
© 2022 Korea Society for Naval Science & Technology

        

        
          	
            

            

          
        

      

      
        
          	
          	
        

      

      
        
          
            Abstract
          
        

        
          전쟁에서 승리하기 위하여 군은 국방전력획득사업을 통해 전력을 건설한다. 국방전력획득사업의 최초 단계인 소요기획단계에서는 비용분석, 효과분석과 같은 과학적 분석을 기반으로 소요가 결정된다. 본 연구에서는 해군 초음속 대공 표적기의 적합한 획득 방법을 선정하기 위하여 비용분석을 수행하였다. 해군의 작전요구성능을 기반으로 전문가 추정법과 국외 구매를 위한 제작사 견적 자료를 활용하여 비용을 추정하였다. 유도탄 사격 계획(함대공 유도탄별 실사격 주기, 수량 등)을 고려하여 소요를 산정한 후 각 획득 방법별로 비용을 산출하였다. 비용분석을 통해 해군 초음속 대공 표적기의 최적 획득 방법과 목표비용을 설정할 수 있었다.

        

        
          
            초록
          
        

        
          In order to win the war, the military builds forces through the defense acquisition program. In the initial stage of the defense acquisition program, the requirements planning stage is determined requirements through scientific analysis such as cost analysis and effectiveness analysis. This study performs cost analysis of the navy's supersonic anti-air target and selects a reasonable acquisition plan. Based on the naval required operational capability, the cost was estimated using expert estimation for R&D and production company's estimation for oversea purchase. After calculating the requirements in considering of the missile firing plan, the cost of each acquisition plan was calculated. Finally, the optimal acquisition plan and target cost of the navy's supersonic anti-air target were established.
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